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FM 2181 North-South

CSJ:

205402015

Schematic Approval:

December 15, 2005

Project Description:

Widenfrom two-lane to sixlane
divided roadway

Environmental Clearance:

January 28, 2008

Limits

From City of Denton/Corinth
City Limits to Lillian Miller

ROW Acquisition Completed:

January 25, 2013

Utility Relocations Completed:

November 2017

Construction Cost:

$37,641,150

100% Plans:

May 22 2017

Firm:

Huitt-Zollars

Let Date:

July 11,2017

Key Contact:

David Nufer

Construction Complete:

February2020

Current Activity :

T

Precinct 1Project Report

Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the constructiogontract, utility relocations are completadditional conflicts locatedCharter
relocations are completé\tmos conflict with proposed inlétoxes and installation of RCP

drainage has been located; Atmos will be relocating from Montecito Street south past Guyer High
School. Meeting held with Atmos. Work is to be phased due to trench conflicts (proposed line
would be above and clear of propdssewer line but would create a constructability issie)

timeline for relocations available at this tim@ity of Denton seweline found to be in conflict.
Contractor has received plans and will begin working in the area once DISD fiber is eelocate
Funding: The project is funded wit$i18 million in Proposition 1 (CAT 2$2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

Construction: Project was awarded MCM. There are 2months of barricadesSee attached
TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:September 12, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702 (730)
Control:  205402-015
Highway: FM 2181
Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)
Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers) Phone: (512) 293631
Contractorb6s Superintendenthone: % 57861on Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton water and wastewater utilities.
Continue construction of temporary detour pavement from Bent Oaks to Prinag#aining SW3P
within project limits.

Narrative descri pt i onContifiued wailrsQity offzentdn vétes and sewer vi t i e s
relocations, continued work on temporary traffic signals at Cedar Creek intersection. Continue temporary
detour construction on east side of FM 2181. Continued maintenance of environmental protection controls

Narrative description of activities planned for next month: The Prime and their subcontractors will
work to complete temporary signals at Cedar Creek, continue detour pavement construction, continue with
installation of sanitary, water lines, and stosewer on the project.

Traffic issues Ranchman closure for 2 weeks is now scheduled for early October to install waterline.
Lane closures from Bent Oaks to Primrose for detour construction. Temporary lane closures for material
deliveries and to compie construction of temporary detour pavement on east side of Teasley. Once Cedar
Creek signal is operational, it will be on flash setting for 3 school days prior to being put into full operation.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Construction of city water and wastewater

and detour construction. Relocation of DME poles from Bluebonnet to Old Alton (Frontier electric service
relocation completed) due to conflict with storm drain is catgl DISD communication line relocation
complete on Ravencrest property due to conflict with City of Denton SS Force main. Relocation of Atmos,
DME, City of Denton fiber on east ROW from Windriver to Sundown.

Other items of significance: Temp signaht Cedar Creek waiting on power. City of Denton has requested
changes to Phase 2 TCP on the project to provide southboututfefane into Guyer HS (HZ working on
TCP revision). City of Denton has requested changes to all traffic signal phasingnameet

installations (HZ working on revisions). Water valve riser struck in an area prepped for detour by vehicle
that left the road. City of Denton requested MCM repair damage and seek compensation.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | SeptembeR018
Project Widen twelane rural roadway to six 0 .

Description: lane divided urban L PRI January 5, 2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: October2019

5 tincoln, Park

o Crois Roads
~ B -
=

O Oak Point

o Shady Shores

Current Activities :

Little EIm
O

’s
6 chkbeny
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T Utilities: Utilities are workingo relocate.See attached utility relocation update

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricadesPreconstruction meeting was held on May 15,

2018. See attached TxDOT construction report.




Utility Coordination Report FM 720 North
September 19, 2018

CoSenElectricg Complete
AT&T¢ Complete
Atmos Energy, Complete

UTRWLIx, Hasapproved permit.Relocations underwayEstimated completion date September
25,2018.

Mustang¢ Complete
Suddenlinkg Complete

Denton I1SO; Complete



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: September 4, 2018
Report prepared by: Richard Williford

Project: C 156F%1-37
Control:  156701-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richavtilliford Phone: (940) 368013
Contractoro6s Superintendenthone: (d14)9FR72BHay s

Date Work Began: August 9, 2018
Anticipated Completion Date: October 24, 2019

Current Activities :

Current activities include: Sinacola placing reinforced concrete pipe and box culverts for cross
drainage; working on jackndbore for culvert #4 at US 380; and SW3P.

Narratvede s cr i pti on of | aSnacolangaced kilbfenceamifarced concretes :
pipeandbox culvers for cross drainaggrep ROW

Narrative description of activities planned for next month Reinforced concret@ipe detours
embankment and excavation.

Traffic issues None
Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Pipe embankmentexcavation lime
asphaltand concrete paving

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
FromFM 2450to approx. ¥ mile west of
IH-35

From approx. ¥ mile west of K35 to 1.5
miles east of IH35/Marion Road

Limits, Section A: Environmental Clearance: March 20, 2018

Limits, Section B: ROW Acquisition Completion: February 2020

Est. Const. Cost: $40 million Utility Relocations Completion: | February 2021
Project Widen twolane rural roadway to fotlane 0 .

Description: urban roadway with turn lanes at-B% Lo IFEIS; September 2020
Firm: Dannenbaum Ready toLet Date: February 2021
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ROW: ROW released week of April 16, 2018.

9 Utilities: Level B SUEsubmitted to TXDOT. Level A SUE test holamntinuing First utility
coordination meeting held on April 19, 2018oordination with City of SangeBolivar Water,
and TxDOTon utilities. TxDOT Dallas District has requested thatel A SUE be added for IH
35, as well as test holes for designation duringgesi

1 Schematic All field work for geotechnical has been completed, and office engineering is in
progress.TXDOT will be performingparcel stakingn house Dannenbaum preparing
supplemental Supplemental will include geotechnical for the IH 35 ovespand along corridor
for pavement design. Dannenbawmised scope and fee for supplemental for Level A SUE on
FM 455/IH-35. PS&E will begin upon approval of supplement@eotech draft report to be
finalized and submitted by October 201Bxhibit A sibmitted to TxDOT for review

1 PS&E: TxDOT has requested that PS&E begin in November 2018. Meeting with TxDOT Dallas
to finalize schedule to be held before end of September 2018.

1 Funding: FM 455 is listed as a Propositidrproject with funding totalin§30.9 million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million

1 FM 455/IH-35: TxDOT has requested that Dannenbaum design the segmenB6&lidver FM
455 along with the FM 455 projecHeld IH-35/FM 455 projecscoping meeting on August 6,
2018. Dannenbaum coordinated with sabntractor regarding limits of H35 over FM 455.
Limits are now set and will be incorporated into the FM 455 planE®tironmental clearance is
anticipated in June 2019; projeweill be ready to let in June 2022; let date is scheduled for
November 2022.
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MAYHILL ROAD

CSJ: * Schematic Approval: *

Limits: From IH-35E toUS 380 Environmental Clearance: NA

Length: 3.9 miles ROW Acquisition Complete: April 2017
Construction Cost: | $56,670,566 Utility Relocations Complete: | Septembef018
Descripion: | four-ane, dvided crban cross section | 100% Plans: February 2017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

Current Activity :

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

1 Design: Theconsultanhas completed the final desigackage Permit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017 .The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the begmng of major construction work with the final utility relocation efforts.
Major construction worKbridges,storm drain, water, and wastewater) for Phase 1 is ongoing and
expected tde completed ilNovember2018. Prominence will be closed until Phase 1 is
completed and traffic is switched. Spenaél be closed until Phase 1 is comfed and traffic is
switched The construction schedule currently projects switching traffierfsyof November
2018.



IH 35E INTERIM

All of the managed lanes, main lanes, and frontage road lanes are completed and in operation.
TxDOT has determined daté substantial completion. Final punch list is due to be compiete
spring.

1 TxDOT will be sending requests to execute Landscapetbtaamce Agreements to the following
cities within the corridort.ewisville, Carrollton, Highland Village, and Lake Dallas. All landscape
elements are in place, and locals have no further plistatems outstandingLMAS have been
sent, and TxDOT is awting execution by localsT x DOT has received Lewi syv

1 AGL begarperforming some mill/fill along the corridor to correct some pavement defeciane
10, 2018. TxDOT shut dowmavement repair due to quality. Once AGL and TxDOT align on
materid testing, repairs can recommence. Final acceptance is pending those pothole repairs.

1 AGL has completed pavement cores aloneBBE to determine issues with pavement and better

repair plan. TxDOT is awaiting result$xDOT met with AGL and Austin admisiration on

August 3, 2018, to further negotiations on final acceptance and pending final DT

rejected AGLG6s | atest pavement repair plan.

reviewing. TxDOT negotiating final acceptance.

T
T



IH 35E BREAKOUT PROJECTS

1 IH-35E/35/35W Merge (braided ramps): TxDOT plans to hild portions of the ultimate section
to relieve current congestion

FM 1171 TxDOT has selected AECOM as engineer.

Corporate

SH 121/PGBT Collector Distributor

Dobbs Road

= =4 =4 A



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: *
Limits: Ili:r:(e):m FM 428 north 7.7 miles to county Environmental Clearance: *
Construction Cost: | TBD ROW Acquisition Complete: *

Extend tollway north by construction a
6-lane tollwaywith 3 northbound lanes
Description: and 3 southbound lanes; construct six| Utility Relocations Complete: | *
lanes of nortolled frontage roads,

including three lanes in each direction

Firm: NTTA 100% Plans: *

Key Contact: Elizabeth Mow Let Date: *

Current Activity : i T —

DNT Phase 5A

1 ROW: NTTA has all butwo donation N I e
agreement signed by the property owners =
The outstanding agreemsiarewith T r I
BunchandClark NTTA continues to
work with property owners tcesure the ,_
donationagreement All Denton County :
property owners have sigd agreements.

1 Schematic: Burns & McDonnell T
submittecthe 60% plango NTTA in early b
April 2016

1 NTTA approved Burns & McDonnell to r A
proceed with design of southbound om— )
frontageroad in current contract. e Manmen 5
Consultant has begun work on the e o i
geotechnicahnd surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curvandhas
forwardedto Denton County for review.

1 VE studyfor the frontage road projebtld
on August 182017 Several cost savings
ideas were identifiedConsultant
submitted Value Ernigeering Study recommendationgE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.

1 Other: NTTA legal staffhas preparedn amendment to the project agreementesking tie
revised project cost and provide permission to proceed with the project as required in the original
ICA.

DNT Phase 4B
FM 428 extending north

=
=
3

y Ling Rd.
4]
|

< County

T Y —County Rd. 51

J/_Light Farms

Way (Futlire)

Tk
- !
”‘ Frontier Plwy. (County Rd. 5)
:JI[

b
||| Prosper Tr. (County Rd. 4]

DNT Phase 4A |
U.5. 380 to FM 428 E

6 miles
(Schematic/EA complete) Parvin Rd.

Dallas North Tollvay!
| il U.S. 380 Interchange

%f‘ (Future)




US 377/Stewart/Arvin Hill Intersection Improvements

CSJ: * Schematic Approval: *
Limits: US 377 at Stewart and Arvin Hill Environmental Clearance: *
Construction Cost: | $4,000,000 ROW Acquisition Complete: Complete

Realign the roadway to create one
intersection, instead of two on US 377 at t
Description: Stewart and Arvin Hill intersections (this is} Utility Relocations Complete: *
part of larger Arvin Hill project taviden
roadway and improve drainage)

Firm: Denton County 100% Plans: *

Key Contact: James Gossie Let Date: *

Arvin Hill Road | "
§ .

o»

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&®% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met
with TXDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisitingthe signal warrant study.

The design of Rock Hill Road to Rétesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted to the countyThe schematic has been submitted to TxDOT.
Application for the US 377/Arviidill/Stewart realignment has been submitted to TXDOT. First
set of plans for turn lanes has also been submitted.

= =4 =4 =4



US 377 North

CSJ:

0081-06-040

Schematic Approval:

February 2020

Limits:

From US 380 taorth ofBusiness US 37

Environmental Clearance:

January 2021

Est. Const Cost:

$142,315,815

ROW Acquisition Complete:

*

Project

Description:

Reconstruct and ientwo-lane
undividedrural roadway teix-lane
divided urban arterial with raised media

Utility Relocations Complete:

Firm:

TNP 100% Plans:

*

Key Contact:

Chris Hartke, Daniel McCullough /
TxDOT, Nelson Underwood

Ready toLet Date:

August 2030

Current Activity :

T

ENV: Anticipate project needing a Categorical
Exclusion. Environmental constraints mapping is in
progress.AnticipatePublic Hearing in September 2020.
Funding: Currently, TxDOT Dallas does not haary
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that Dentom County should begin advanced planning to
haveproject ready foProposition 7 funding in FY 2018
2019.

Public Involvement: TNPis preparing for second round
of city stakeholder meetingd.xDOT preference is to
complete conceptual schematic reviegfore scheduling
update meetings with the cities.

Schematic TNP submitted conceptual schematic to
TxDOT on May 15, 20180n June 6, 2018, TNP held
project status meeting and plan review with TxDOT and
ITS. TNP is refining conceptual schematic based on Ju
6, 2018, meeting. TNP to resubmit revised conceptual
schematic sheets. TNP is updating side street geometr
per nevly incorporated survey data. TNP is evaluating
crossing culvert hydrologyTraffic data updated to
include North Washington Street intersectidiNP
submitted updated conceptual schematic sheets to TxD
on July 6, 2018 TNP and TxDOT held a projectview
meeting on August 2, 2018 NP is developing 30% level
schematic.

Survey: TxDOT has contraed with subprovider for
survey & SUE. Supplemental ground topo, flight aerial
topo, and aerial photography have been completed.

lake &
Ray
Roberts

Denton

To
McKinney




FM 2164/Union Hill/FM 455

CSJ: 081602-079 SchematicApproved: April 7,2016
. Intersections of FM 2164 and Union H .

Limits: at EM 455 Environmental Clearance August2, 2016
Construction Cost: | $1,280,176 ROW Acquisition Complete: August2017
Project Realign ntersection of FM 2164, Fm | Utility Relocations Complete: | February 2018
Description: 455,andUnion Hill 100% Plans: December 4. 2017
Firm: LTRA Let Date: March7,2018

Key Contact: Massoud ManegixDOT PM: Dawit Construction Complete: February 2019

Abraham
Current Activity :

1 ROW: Acquisition is complete.

1 Utilities: Green Spgngs Special Utility
District line has been incorporated into
construction contract

1 Construction: Theproject was awarded to

JagoePublic There are 159 working days ant
9 months obarricades.See attached TxDOT

construction report

OPTION 4

SCALE:

12200




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: September 6, 2018
Report prepared by: Keith Long

Project: CC 8162-79

Control:  081602-079

Highway: FM 455

Limits: At: FM 2162 and Union Hill Road
Contractor:JagoePublic Company

TxDOT Project managerKeith Long Phone: (214 207-6212
Contractords Superint enldheneit940)234@2ies Eat on

Date Work Began:July 11,2018
Anticipated Completion Datefebruary 1, 2019

Current Activities :

Current activities include: Pl aci ng new 60 and 40 water | ines &
culverts for road widening; embanking propddJnion Hill realignment.

Narrativede s cr i pti on of | aGohtinungtoptep RQV; cmtinuedwshouldere s :
repair within project limits done by an existing maintenance contract; placing flex base and asphalt for
westbound=M 455 shoulder Lime treating embanked earthwork northFM 2164 andvestbound

FM 455 shoulder.

Narrative description of activities planned for next month: Prepping ROW osouthside of FM

455; connect new water line and remove or grout fill abandoned / existindimeat€losenorth FM

2164 tie in new subgrade embankment to existing roadway and place asphalt.

Traffic issues: NA

Plans for changes in traffic patterns: ClosenorthFM 2164 and detour traffic to FM 1190 to build
new roadway and demolish the olddaay. This is tentatively scheduled for early October.

Item(s) of work currently controlling project completion: Waterline

Other items of significance: None



US 380

CSJ: 013510-050; 013510-057 Schematic Approval: April 24,2017

. 013510-050:from US 377 to Collin County ling .
Limits: 013510-057: from Loop 288 to US 377 Environmental Clearance June 29, 2018

Widen existing roadway fronm/@-lane to 6

DSk lane divided with intersection improvement

ROW Acquisition Complete: | June2019

Est. Construction Cost: | $130million Utility Relocations Complete: | February 2021

AECOM (EA and schematigcranSystems

Firm: and White Oak Engineers (PS&E)

100% Plans: *

TxDOT: Stephen Endre®on Vo,

Key Contact: Emmanuel Navarro

Ready tolLet Date: May 2021

Current Activity :

1 PS&E: TxDOT design teanmade the80%PS&E for CSJ 0138.0-057 (from Loop 288 to US
377)on June 252018 The 30% plan comments have been addresSed:ently working
toward 60% plan setEstimated timeline for 60%ubmittalis in December 2018TxDOT
consultantontinuesvork onPS&E for CSJ 0138.0-050 (from US377 to county line) The
30% submittalvasmadeon July 27,2018 Consultant is preparing 60% PS&Estimated
timeline for 60% submittal is in January 2019

ROW: AECOM finalizedproposedROW.

Utilities: Utilities notified of upcoming project at utility coordinatioreeting on April 19,

2018. Received test hold information for utilities that may be in conflict.

1 Funding: For CSJ050 TxDOT identified$47.1 million in Proposition 1 fundmd$14 million
in STRMM for a total of $1.1million; for CSJ-057, TxDOT identified$13 million in
Proposition 1 fundsUS 380 has been listed as a project on thgeld plan with an additional
$28.6 million.

= =1
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McReynolds Road

NA
From Jones Street to FM 2164

$6,900,000

Reconstruct and widen roadway to
twelve-foot lanes with foutto-one safety
slopes and construction of storm wate|
facilities to convey a 10@ear flood

Pacheco Koch

Complete

Complete

January 23, 2015

June 5, 2017
October2018

Neal Welch, City of Sanger

McReynolds Road

Jones Street

Current Activity :

1 Construction: Roadwayis open to tweway traffic. Contractor is working on final headwall
and installing two idine drop inlets. The fencing contractor continues installation of barbed
wire fencing. Two driveway culverts to be installdenal inspection expected in early
October 2018.

Precinct 1Project Report September 2018 17



